FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

February 13, 2009

Sainte Partnersll, L.P.

c/o Gregg P. Skall, Esquire

Womble, Carlyle, Sandridge & Rice, PLLC

1401 Eye Street, NW

Seventh Floor

Washington, DC 20005

Re  K52FK, Eureka, CA

BPTTL-20040806AAl
Facility ID No. 40271

Dear Licensee;

Thisrefersto the “Request to Toll” filed on behalf of Sainte PartnersiI, L.P. (Sainte) with
regard to the construction permit to modify the facilities of low power station K52FK, Eureka,
Cdifornia

The subject construction permit application was granted on January 10, 2006, and is
scheduled to expire on January 10, 2009. Y ou state that Chester Smith, the co-founder and Chief
Executive of Sainte, died unexpectedly on August 8, 2008. Y ou further state that credit required
for construction of the station was based on the personal guarantee of Mr. Smith, aswell as his
loansto the licensee. Y ou report that Mr. Smith’s death caused the licensee' s credit lines to be
frozen with the likelihood that those loans may be recalled.

Y ou state that the licensee has begun to make substitute financial arrangements to complete
congtruction of the station, which can be finalized only after pending court proceedings are
addressed and an executor to represent the estate is appointed. In that regard, you have attached an
opinion letter from local counsel who estimates that the appointment of an executor in this case can
be reasonably expected by May 25, 2009, after which you anticipate that substitute financing can
be finalized, and station construction completed within 60 days. Although that timetable for
completing station construction cannot be precisely determined at thistime, you state that the
licensee was prevented from fully construction the station by an unexpected act of God — Mr.
Smith’s death — from August 8, 2008 through May 29, 2009, and that the construction permit
should betolled for that time period.

Y ou contend that tolling of the subject construction permit is warranted under Section
73.3598(b) because construction has been delayed by Mr. Smith’ s death and the pendency of local
probate proceedings to appoint an executor for his estate.

We have reviewed your request for tolling, and find that you have set forth adequate facts
to demonstrate that tolling of the K52FK construction permit is warranted.



Accordingly, IT ISORDERED that tolling of the K52FK construction permit IS
GRANTED, and the Commission’ s records are modified to reflect that the construction permit IS
TOLLED for atime period beginning on August 8, 2008 and May 29, 2009, consistent with the
licensee' s representations outlined above. Should the facts underlying this grant change in any
material respect, we expect the licensee to promptly inform us of any such changes.

Sincerely,

Hossein Hashemzadeh
Associate Chief, Video Division
Media Bureau

cc: Mark A. Balkin, Esquire
William K. Keane, Esquire



